
UNCLASSIFIED

UNCLASSIFIED
Army Page 1 of 10 R-1 Line Item #96

Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604664A: FCS Unattended Ground Sensors

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
Total Program Element 39.664 7.515 0.499 -   0.499 -   -   -   -   0.000 47.678
FC5: BCT UNATTENDED
GROUND SENSORS

39.664 7.515 0.499 -   0.499 -   -   -   -   0.000 47.678

Note
FY12: Funds realigned to higher priority requirements.

A. Mission Description and Budget Item Justification
As result of Army Acquisition Decisions, this program has been terminated after procurement of the first brigade. Therefore the FY12 RDT&E request is no longer
required. FY11 funds are required for work completed prior to termination in 2Q FY11 and for all special and other termination costs.

The Brigade Combat Team (BCT) Unattended Ground Sensors (UGS) program is divided into two major configurations of sensing systems:  URBAN-UGS (U-UGS),
also known as Urban Military Operations in Urban Terrain (MOUT) Advanced Sensor System (UMASS); and TACTICAL-UGS (T-UGS), which includes Intelligence,
Surveillance and Reconnaissance (ISR)-UGS and Chemical, Biological, Radiological and Nuclear (CBRN)-UGS.  U-UGS - Will provide a network-enabled reporting
system for Situational Awareness (SA) and force protection in an urban setting, as well as residual protection for cleared areas of urban MOUT environments.  The U-
UGS system can support BCT operations by monitoring urban choke points such as rooms, halls, attics, basements, sewers, culverts, tunnels, caves, and alleyways.
They can be hand-emplaced by Soldiers or robotic vehicles either inside or outside buildings and structures.  When a platoon or squad clears a building, U-UGS are left
behind to perform surveillance that would otherwise require dedicated soldiers.

The U-UGS system provides a self-organizing wireless network that consists of three configuration items; personnel detect sensors, imaging sensors, and gateways:

1. Personnel Detect Sensors provide dual mode, passive infrared and RF microwave motion sensing for "trip-wire"detection of intruders.
2. Imaging Sensors provide electro-optical visual imaging with a near-infrared illuminator for operation in full darkness.
3. Gateways organize and manage the sensor network, and communicate sensor data to BCT C2 Joint Tactical Radio System (JTRS) systems and to the local
dismounts.

T-UGS - Tactical-UGS (T-UGS) includes Intelligence, Surveillance and Reconnaissance (ISR)-UGS and Chemical, Biological, Radiological and Nuclear (CBRN)-UGS.
The UGS (T-UGS) are designed for remote tactical operations in open spaces, at road choke points, avenues of approach, etc, and are designed to be emplaced
by hand or by remote deployment methods.   T-UGS provides ISR and CBRN awareness to the BCT areas not covered by manned/unmanned ground/air vehicles.
Packaging the common form factor enables simplified scalability and upgrade paths for future technology insertion, while the distributed sensing capability enhances
mission flexibility and system versatility.   The T-UGS system consists of five configuration items (nodes), each containing a unique set of sensing capabilities, and
sharing a common hardware form factor.
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1. The T-UGS ISR sensor node provides for vehicle and personnel detection capabilities via seismic, acoustic and magnetic sensors.  Seismic sensors are the primary
means of personnel detection.  The principal means of vehicle detection and tracking are the acoustic bearing sensors. The ISR-UGS will be modular and composed of
tailorable sensor groups using multiple ground-sensing technologies. Multiple sensors support precision location and simultaneous tracking of multiple targets.
2. When confirmed as a valid target of interest, Electro Optical/Infrared (EO/IR) sensor nodes will autonomously capture multiple images of the target.
3. The CBRN node provides for chemical, biological, radiological, and nuclear sensing and reporting capabilities.

The final component is the Long-Haul gateway node that provides radio communications and integration into the BCT network. The longhaul gateway provides the
interoperable link between all sensors (SUG-V, UAV CLS-I, U/T-UGS) and the Network Integration Kit (NIK). Without this critical link the network between systems and
the user is nonexistent.

FY11 funding represented in this document does not reflect the restructure to the program as a result of the recently signed Acquisition Decision Memorandum

B. Program Change Summary ($ in Millions) FY 2010 FY 2011 FY 2012 Base FY 2012 OCO FY 2012 Total
Previous President's Budget 26.778 7.515 1.071 -   1.071
Current President's Budget 39.664 7.515 0.499 -   0.499
Total Adjustments 12.886 -   -0.572 -   -0.572

• Congressional General Reductions -  
• Congressional Directed Reductions -  
• Congressional Rescissions -   -  
• Congressional Adds -  
• Congressional Directed Transfers -  
• Reprogrammings 13.800 -  
• SBIR/STTR Transfer -0.914 -  
• Adjustments to Budget Years -   -   -0.572 -   -0.572
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COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
FC5: BCT UNATTENDED
GROUND SENSORS

39.664 7.515 0.499 -   0.499 -   -   -   -   0.000 47.678

Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
As result of Army Acquisition Decisions, this program has been terminated after procurement of the first brigade. Therefore the FY12 RDT&E request is no longer
required. FY11 funds are required for work completed prior to termination in 2Q FY11 and for all special and other termination costs.

The Brigade Combat Team (BCT) Unattended Ground Sensors (UGS) program is divided into two major configurations of sensing systems:  URBAN-UGS (U-UGS),
also known as Urban Military Operations in Urban Terrain (MOUT) Advanced Sensor System (UMASS); and TACTICAL-UGS (T-UGS), which includes Intelligence,
Surveillance and Reconnaissance (ISR)-UGS and Chemical, Biological, Radiological and Nuclear (CBRN)-UGS.  U-UGS - Will provide a network-enabled reporting
system for Situational Awareness (SA) and force protection in an urban setting, as well as residual protection for cleared areas of urban MOUT environments.  The U-
UGS system can support BCT operations by monitoring urban choke points such as rooms, halls, attics, basements, sewers, culverts, tunnels, caves, and alleyways.
They can be hand-emplaced by Soldiers or robotic vehicles either inside or outside buildings and structures.  When a platoon or squad clears a building, U-UGS are left
behind to perform surveillance that would otherwise require dedicated soldiers.

The U-UGS system provides a self-organizing wireless network that consists of three configuration items; personnel detect sensors, imaging sensors, and gateways:

1. Personnel Detect Sensors provide dual mode, passive infrared and RF microwave motion sensing for "trip-wire"detection of intruders.
2. Imaging Sensors provide electro-optical visual imaging with a near-infrared illuminator for operation in full darkness.
3. Gateways organize and manage the sensor network, and communicate sensor data to BCT C2 Joint Tactical Radio System (JTRS) systems and to the local
dismounts.

T-UGS - Tactical-UGS (T-UGS) includes Intelligence, Surveillance and Reconnaissance (ISR)-UGS and Chemical, Biological, Radiological and Nuclear (CBRN)-UGS.
The UGS (T-UGS) are designed for remote tactical operations in open spaces, at road choke points, avenues of approach, etc, and are designed to be emplaced
by hand or by remote deployment methods.   T-UGS provides ISR and CBRN awareness to the BCT areas not covered by manned/unmanned ground/air vehicles.
Packaging the common form factor enables simplified scalability and upgrade paths for future technology insertion, while the distributed sensing capability enhances
mission flexibility and system versatility.   The T-UGS system consists of five configuration items (nodes), each containing a unique set of sensing capabilities, and
sharing a common hardware form factor.

1. The T-UGS ISR sensor node provides for vehicle and personnel detection capabilities via seismic, acoustic and magnetic sensors.  Seismic sensors are the primary
means of personnel detection.  The principal means of vehicle detection and tracking are the acoustic bearing sensors. The ISR-UGS will be modular and composed of
tailorable sensor groups using multiple ground-sensing technologies. Multiple sensors support precision location and simultaneous tracking of multiple targets.
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2. When confirmed as a valid target of interest, Electro Optical/Infrared (EO/IR) sensor nodes will autonomously capture multiple images of the target.
3. The CBRN node provides for chemical, biological, radiological, and nuclear sensing and reporting capabilities.

The final component is the Long-Haul gateway node that provides radio communications and integration into the BCT network. The longhaul gateway provides the
interoperable link between all sensors (SUG-V, UAV CLS-I, U/T-UGS) and the Network Integration Kit (NIK). Without this critical link the network between systems and
the user is nonexistent.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: Contractor: T-UGS/U-UGS Increment 1

Articles:
Description: Funding is provided for the following effort

FY 2010 Accomplishments:
Oversee delivery of 14 prototypes for Test and Analysis of New Form Factor UGS (to include radio, spike, acoustic sensor, etc.)
and U-UGS gateway. Complete robust reliability post test events. Support RAM-T data generation for MS-C LRIP decision and
support LUT-10 activities. Completed U-UGS Software Qualification Test in 3QFY10; U-UGS System Environmental Quality
Test; U-UGS System Performance Quality Test; T-UGS Software Qualification Test in 3QFY10; T-UGS System Environmental
Quality Test in 4QFY10; T-UGS Operations Qualification Tests and Reliability Tests. Delivered an additional 18 sets of UGS
communication range extension prototypes to support LUT-10 efforts.

39.400
0

-   -  

Title: Contractor: T-UGS/U-UGS Inc 1, CP 13/14 & Contractor Special Termination
Articles:

Description: Funding is provided for the following effort

FY 2010 Accomplishments:
Begin planning efforts to support CP13/14.
FY 2011 Plans:
T-UGS/U-UGS Increment 2 FY11: Oversee delivery of improved prototype hardware to support Technical Field Tests, and further
operational test. Complete engineering upgrade to HW and software configuration of the Range Extension Relay .Continued
reliability growth; improved sensor/software modalities and deliver soldier carrying MOLLE packs.

0.264
0

7.515
0

-  

Title: Government Integration Testing
Description: Funding is provided for the following effort

FY 2012 Plans:

-   -   0.499
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Includes government support for upcoming integration testing.
Accomplishments/Planned Programs Subtotals 39.664 7.515 0.499

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• 0604646A: Non-Line of Sight -
Launch System

88.205 81.247 0.000 169.452

• 0604660A: FCS Manned Ground
Vehicles & Commmon Grd Vehicle
Components

231.103 0.000 231.103

• 0604661A: FCS System
of Systems Eng & Program
Management

847.011 568.711 383.872 383.872 518.188 648.502 352.069 0.000 3,808.398

• 0604662A: Reconnaissance
(UAV) Platforms

92.444 50.304 0.000 142.748

• 0604663A: FCS Unmanned
Ground Vehicles

122.418 249.948 143.840 143.840 106.480 131.880 32.009 0.000 911.047

• 0604665A: FCS Sustainment &
Training R&D

685.524 610.389 251.761 254.232 181.558 0.000 2,187.185

• WTCV G86200: FCS Spin Out
Program

210.909 0.000 210.909

• ACFT A00015: BCT Unmanned
Aerial Veh (UAVs) Inc 1

44.206 0.000 44.206

• OPA B00001: BCT Unattended
Ground Sensor

29.718 0.000 29.718

• OPA B00002: BCT Network 176.543 0.000 187.068
• OPA B00003: BCT Network Incr
2

229.528 187.955 179.653 0.000 768.167

• OPA F00001: BCT Unmanned
Ground Vehicle

20.046 24.805 24.805 0.000 48.096

• OPA F00002: BCT Unmanned
Ground Vehicle Incr 2

11.924 11.924 422.192 834.171 696.603 0.000 2,414.904
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C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• OPA G80001: BCT Training/
Logistics/Management

61.581 149.308 149.308 49.792 28.259 0.000 435.142

• OPA G00002: BCT Training/
Logistics/Managmeent Incr 2

57.103 57.103 441.250 347.466 273.354 0.000 1,308.265

D. Acquisition Strategy
A 23 June 2009 Acquisition Decision Memorandum (ADM) directed the cancellation of the FCS (BCT) acquisition program. It also instructed the Army to transition to
an Army modernization plan consisting of a number of integrated acquisition programs. At that time, the SO E-IBCT was designated a pre-MDAP, with a Milestone
C decision scheduled for the first quarter FY10. A follow-on ADM was issued 9 July 2009. In it, the Army was directed to continue efforts to improve the brigades
beyond the Early Infantry Brigade Combat Team acquisition until a standalone program(s) is defined later in 2010. An Army BCT Modernization Defense Acquisition
Board (DAB) was then held on October 16, 2009 to review the Army's plans for the post-Future Combat Systems efforts and confirm the Army brigade modernization
acquisition plans were consistent with the Secretary of Defense's guidance. An ADM issued after this DAB stated: "The approach, for Increment 1 (Early-Infantry
Brigade Combat Team (E-IBCT)) and the Ground Combat Vehicle (GCV) effort, is consistent with the Secretary's guidance and each is being positioned for more in-
depth review and acquisition decisions later in 2009." The Increment 1 E-IBCT Milestone C took place 22 December 2009 and was approved in an ADM dated 24
December 2009. The Program Executive Office-Integration (PEO-I) has modified the existing contract to be compliant with the aforementioned ADMs. On 12-Jan 2011
a follow on DAB approved procurement of brigades 2 & 3. This budget justification reflects the latest OSD DAB for Increment 1 (E-IBCT) program and the follow-on
IBCT modernization program as approved in RMD XXXX.

E. Performance Metrics
Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
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Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Government SEPM Various PM:Warren, MI -   -   -   -   -   Continuing Continuing 0.000
Subtotal -   -   -   -   -   0.000

Remarks
1. Prior to FY10 all Management Services costs for this project are included in 0604661 FCS SoS Engineering and Program Management.

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

T-UGS/U-UGS See Remark 2 Various The Boeing
Company:Various -   -   -   -   -   Continuing Continuing 0.000

T-UGS/U-UGS Inc 1, CP
13/14 & Contractor Special
Termination

Various The Boeing
Company:Various -   7.515 -   -   -   Continuing Continuing 0.000

Subtotal -   7.515 -   -   -   0.000

Remarks
1: Subcontractor: Textron Systems, Intelligent Battlefield System Division - Willington, MA
2. The FY10 funding does not include the $13.8M which was approved by congress in Reprogramming Action 10-11 PA.

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

SBIR/STTR Various various:various -   -   -   -   -   Continuing Continuing Continuing
Subtotal -   -   -   -   -  
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Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Government SEPM/Test/M&S Various PM/TARDEC:Warren,
MI -   -   0.499 -   0.499 Continuing Continuing 0.000

Subtotal -   -   0.499 -   0.499 0.000

Remarks
Prior to FY12 all SOS Test and Evaluation costs for this project are included in 0604661 FCS SoS Engineering and Program Management project.

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals -   7.515 0.499 -   0.499

Remarks
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FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Incr 1 Milestone C
Incr 1 Production Contract Award
Incr 1 STX / FDT&E / LUT 10
Incr 1 Production Delivery
Incr 1 Interface Validation Test
Incr 1 Tactical Field Test
Incr 1 Initial Operational Test & Evaluation
Incr 1 First Unit Equipped
Incr 1 Initial Operational Capability
CP 13/14 Key Program Tasks
CP 13/14 SoS Critical Design Review
CP 13/14 FDT&E / STX / LUT 13
CP 13/14 Milestone C
CP 13/14 Production
CP 13/14 IVT/TFT/IOTE
CP 13/14 Initial Operational Capability
6 NFF & 4 U-UGS EDM systems delivered for
TT
T/U-UGS prototype systems delivered for OA
Gateway prototype systems delivered for OA
CP 13/14 Program Tasks
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Schedule Details

Start End
Events Quarter Year Quarter Year

Incr 1 Milestone C 1 2010 2 2010
Incr 1 Production Contract Award 1 2010 1 2010
Incr 1 STX / FDT&E / LUT 10 2 2010 3 2010
Incr 1 Production Delivery 4 2010 2 2011
Incr 1 Interface Validation Test 4 2010 1 2011
Incr 1 Tactical Field Test 1 2011 2 2011
Incr 1 Initial Operational Test & Evaluation 3 2011 3 2011
Incr 1 First Unit Equipped 3 2011 3 2011
Incr 1 Initial Operational Capability 1 2012 1 2012
CP 13/14 Key Program Tasks 2 2011 2 2016
CP 13/14 SoS Critical Design Review 2 2011 2 2011
CP 13/14 FDT&E / STX / LUT 13 3 2012 4 2012
CP 13/14 Milestone C 2 2013 2 2013
CP 13/14 Production 4 2013 2 2016
CP 13/14 IVT/TFT/IOTE 2 2014 1 2015
CP 13/14 Initial Operational Capability 2 2015 2 2015
6 NFF & 4 U-UGS EDM systems delivered for TT 1 2010 2 2010
T/U-UGS prototype systems delivered for OA 2 2010 3 2010
Gateway prototype systems delivered for OA 2 2010 3 2010
CP 13/14 Program Tasks 2 2010 2 2010
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2. Imaging Sensors provide electro-optical visual imaging with a near-infrared illuminator for operation in full darkness.  
3. Gateways organize and manage the sensor network, and communicate sensor data to BCT C2 Joint Tactical Radio System (JTRS) systems and to the local dismounts.   
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1. The T-UGS ISR sensor node provides for vehicle and personnel detection capabilities via seismic, acoustic and magnetic sensors.  Seismic sensors are the primary means of personnel detection.  The principal means of vehicle detection and tracking are the acoustic bearing sensors. The ISR-UGS will be modular and composed of tailorable sensor groups using multiple ground-sensing technologies. Multiple sensors support precision location and simultaneous tracking of multiple targets.   
2. When confirmed as a valid target of interest, Electro Optical/Infrared (EO/IR) sensor nodes will autonomously capture multiple images of the target.  
3. The CBRN node provides for chemical, biological, radiological, and nuclear sensing and reporting capabilities. 

The final component is the Long-Haul gateway node that provides radio communications and integration into the BCT network. The longhaul gateway provides the interoperable link between all sensors (SUG-V, UAV CLS-I, U/T-UGS) and the Network Integration Kit (NIK). Without this critical link the network between systems and the user is nonexistent.

FY11 funding represented in this document does not reflect the restructure to the program as a result of the recently signed Acquisition Decision Memorandum
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The Brigade Combat Team (BCT) Unattended Ground Sensors (UGS) program is divided into two major configurations of sensing systems:  URBAN-UGS (U-UGS), also known as Urban Military Operations in Urban Terrain (MOUT) Advanced Sensor System (UMASS); and TACTICAL-UGS (T-UGS), which includes Intelligence, Surveillance and Reconnaissance (ISR)-UGS and Chemical, Biological, Radiological and Nuclear (CBRN)-UGS.  U-UGS - Will provide a network-enabled reporting system for Situational Awareness (SA) and force protection in an urban setting, as well as residual protection for cleared areas of urban MOUT environments.  The U-UGS system can support BCT operations by monitoring urban choke points such as rooms, halls, attics, basements, sewers, culverts, tunnels, caves, and alleyways.  They can be hand-emplaced by Soldiers or robotic vehicles either inside or outside buildings and structures.  When a platoon or squad clears a building, U-UGS are left behind to perform surveillance that would otherwise require dedicated soldiers.   
 
The U-UGS system provides a self-organizing wireless network that consists of three configuration items; personnel detect sensors, imaging sensors, and gateways:  

1. Personnel Detect Sensors provide dual mode, passive infrared and RF microwave motion sensing for "trip-wire"detection of intruders.  
2. Imaging Sensors provide electro-optical visual imaging with a near-infrared illuminator for operation in full darkness.  
3. Gateways organize and manage the sensor network, and communicate sensor data to BCT C2 Joint Tactical Radio System (JTRS) systems and to the local dismounts.   
   
T-UGS - Tactical-UGS (T-UGS) includes Intelligence, Surveillance and Reconnaissance (ISR)-UGS and Chemical, Biological, Radiological and Nuclear (CBRN)-UGS.  The UGS (T-UGS) are designed for remote tactical operations in open spaces, at road choke points, avenues of approach, etc, and are designed to be emplaced by hand or by remote deployment methods.   T-UGS provides ISR and CBRN awareness to the BCT areas not covered by manned/unmanned ground/air vehicles. Packaging the common form factor enables simplified scalability and upgrade paths for future technology insertion, while the distributed sensing capability enhances mission flexibility and system versatility.   The T-UGS system consists of five configuration items (nodes), each containing a unique set of sensing capabilities, and sharing a common hardware form factor.  

1. The T-UGS ISR sensor node provides for vehicle and personnel detection capabilities via seismic, acoustic and magnetic sensors.  Seismic sensors are the primary means of personnel detection.  The principal means of vehicle detection and tracking are the acoustic bearing sensors. The ISR-UGS will be modular and composed of tailorable sensor groups using multiple ground-sensing technologies. Multiple sensors support precision location and simultaneous tracking of multiple targets.   
2. When confirmed as a valid target of interest, Electro Optical/Infrared (EO/IR) sensor nodes will autonomously capture multiple images of the target.  
3. The CBRN node provides for chemical, biological, radiological, and nuclear sensing and reporting capabilities. 

The final component is the Long-Haul gateway node that provides radio communications and integration into the BCT network. The longhaul gateway provides the interoperable link between all sensors (SUG-V, UAV CLS-I, U/T-UGS) and the Network Integration Kit (NIK). Without this critical link the network between systems and the user is nonexistent.
                         
                             
                                 Contractor: T-UGS/U-UGS Increment 1
                                 Funding is provided for the following effort
                                 
                                     
                                         39.400
                                         0
                                         Oversee delivery of 14 prototypes for Test and Analysis of New Form Factor UGS (to include radio, spike, acoustic sensor, etc.) and U-UGS gateway. Complete robust reliability post test events. Support RAM-T data generation for MS-C LRIP decision and support LUT-10 activities. Completed U-UGS Software Qualification Test in 3QFY10; U-UGS System Environmental Quality Test; U-UGS System Performance Quality Test; T-UGS Software Qualification Test in 3QFY10; T-UGS System Environmental Quality Test in 4QFY10; T-UGS Operations Qualification Tests and Reliability Tests. Delivered an additional 18 sets of UGS communication range extension prototypes to support LUT-10 efforts.
                                    
                                
                            
                             
                                 Contractor: T-UGS/U-UGS Inc 1, CP 13/14 & Contractor Special Termination
                                 Funding is provided for the following effort
                                 
                                     
                                         0.264
                                         0
                                         Begin planning efforts to support CP13/14.
                                    
                                
                                 
                                     
                                         7.515
                                         0
                                         T-UGS/U-UGS Increment 2 FY11: Oversee delivery of improved prototype hardware to support Technical Field Tests, and further operational test. Complete engineering upgrade to HW and software configuration of the Range Extension Relay .Continued reliability growth; improved sensor/software modalities and deliver soldier carrying MOLLE packs.
                                    
                                
                            
                             
                                 Government Integration Testing
                                 Funding is provided for the following effort
                                 
                                     
                                         0.499
                                    
                                     
                                         0.499
                                         Includes government support for upcoming integration testing.
                                    
                                
                            
                        
                         
                             
                                 0604646A
                                 Non-Line of Sight  - Launch System
                                 
                                     88.205
                                     81.247
                                     0.000
                                     169.452
                                
                            
                             
                                 0604660A
                                 FCS Manned Ground Vehicles & Commmon Grd Vehicle Components
                                 
                                     231.103
                                     0.000
                                     231.103
                                
                            
                             
                                 0604661A
                                 FCS System of Systems Eng & Program Management
                                 
                                     847.011
                                     568.711
                                     383.872
                                     383.872
                                     518.188
                                     648.502
                                     352.069
                                     0
                                     3808.398
                                
                            
                             
                                 0604662A
                                 Reconnaissance (UAV) Platforms
                                 
                                     92.444
                                     50.304
                                     0
                                     142.748
                                
                            
                             
                                 0604663A
                                 FCS Unmanned Ground Vehicles
                                 
                                     122.418
                                     249.948
                                     143.840
                                     143.840
                                     106.480
                                     131.880
                                     32.009
                                     0
                                     911.047
                                
                            
                             
                                 0604665A
                                 FCS Sustainment & Training R&D
                                 
                                     685.524
                                     610.389
                                     251.761
                                     254.232
                                     181.558
                                     0
                                     2187.185
                                
                            
                             
                                 WTCV G86200
                                 FCS Spin Out Program
                                 
                                     210.909
                                     0.000
                                     210.909
                                
                            
                             
                                 ACFT A00015
                                 BCT Unmanned Aerial Veh (UAVs) Inc 1
                                 
                                     44.206
                                     0
                                     44.206
                                
                            
                             
                                 OPA B00001
                                 BCT Unattended Ground Sensor
                                 
                                     29.718
                                     0
                                     29.718
                                
                            
                             
                                 OPA B00002
                                 BCT Network
                                 
                                     176.543
                                     0
                                     187.068
                                
                            
                             
                                 OPA B00003
                                 BCT Network Incr 2
                                 
                                     229.528
                                     187.955
                                     179.653
                                     0
                                     768.167
                                
                            
                             
                                 OPA F00001
                                 BCT Unmanned Ground Vehicle
                                 
                                     20.046
                                     24.805
                                     24.805
                                     0
                                     48.096
                                
                            
                             
                                 OPA F00002
                                 BCT Unmanned Ground Vehicle Incr 2
                                 
                                     11.924
                                     11.924
                                     422.192
                                     834.171
                                     696.603
                                     0
                                     2414.904
                                
                            
                             
                                 OPA G80001
                                 BCT Training/Logistics/Management
                                 
                                     61.581
                                     149.308
                                     149.308
                                     49.792
                                     28.259
                                     0
                                     435.142
                                
                            
                             
                                 OPA G00002
                                 BCT Training/Logistics/Managmeent Incr 2
                                 
                                     57.103
                                     57.103
                                     441.250
                                     347.466
                                     273.354
                                     0
                                     1308.265
                                
                            
                        
                         A 23 June 2009 Acquisition Decision Memorandum (ADM) directed the cancellation of the FCS (BCT) acquisition program. It also instructed the Army to transition to an Army modernization plan consisting of a number of integrated acquisition programs. At that time, the SO E-IBCT was designated a pre-MDAP, with a Milestone C decision scheduled for the first quarter FY10. A follow-on ADM was issued 9 July 2009. In it, the Army was directed to continue efforts to improve the brigades beyond the Early Infantry Brigade Combat Team acquisition until a standalone program(s) is defined later in 2010. An Army BCT Modernization Defense Acquisition Board (DAB) was then held on October 16, 2009 to review the Army's plans for the post-Future Combat Systems efforts and confirm the Army brigade modernization acquisition plans were consistent with the Secretary of Defense's guidance. An ADM issued after this DAB stated: "The approach, for Increment 1 (Early-Infantry Brigade Combat Team (E-IBCT)) and the Ground Combat Vehicle (GCV) effort, is consistent with the Secretary's guidance and each is being positioned for more in-depth review and acquisition decisions later in 2009." The Increment 1 E-IBCT Milestone C took place 22 December 2009 and was approved in an ADM dated 24 December 2009. The Program Executive Office-Integration (PEO-I) has modified the existing contract to be compliant with the aforementioned ADMs. On 12-Jan 2011 a follow on DAB approved procurement of brigades 2 & 3. This budget justification reflects the latest OSD DAB for Increment 1 (E-IBCT) program and the follow-on IBCT modernization program as approved in RMD XXXX.
                         Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
                    
                     
                         
                             
                                 Management Services
                                 1. Prior to FY10 all Management Services costs for this project are included in 0604661 FCS SoS Engineering and Program Management.
                                 
                                     
                                         Government SEPM
                                         Various
                                         PM
                                         Warren, MI
                                         
                                             0.000
                                             Continuing
                                             Continuing
                                             0
                                        
                                    
                                
                            
                             
                                 Product Development
                                 1: Subcontractor: Textron Systems, Intelligent Battlefield System Division - Willington, MA
2. The FY10 funding does not include the $13.8M which was approved by congress in Reprogramming Action 10-11 PA.
                                 
                                     
                                         T-UGS/U-UGS See Remark 2
                                         Various
                                         The Boeing Company
                                         Various
                                         
                                             0.000
                                             Continuing
                                             Continuing
                                             0
                                        
                                    
                                     
                                         T-UGS/U-UGS Inc 1, CP 13/14 & Contractor Special Termination
                                         Various
                                         The Boeing Company
                                         Various
                                         
                                             0.000
                                             
                                                 7.515
                                            
                                             Continuing
                                             Continuing
                                             0
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         SBIR/STTR
                                         Various
                                         various
                                         various
                                         
                                             0.000
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 Prior to FY12 all SOS Test and Evaluation costs for this project are included in 0604661 FCS SoS Engineering and Program Management project.
                                 
                                     
                                         Government SEPM/Test/M&S
                                         Various
                                         PM/TARDEC
                                         Warren, MI
                                         
                                             0.000
                                             
                                                 0.499
                                            
                                             
                                                 0.499
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             0
                                        
                                    
                                
                            
                        
                    
                     
                         
                             
                                 Incr 1 Milestone C
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 Incr 1 Production Contract Award
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 Incr 1 STX / FDT&E / LUT 10
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 Incr 1 Production Delivery
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 Incr 1 Interface Validation Test
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         1
                                         2011
                                    
                                
                            
                             
                                 Incr 1 Tactical Field Test
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 Incr 1 Initial Operational Test & Evaluation
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 Incr 1 First Unit Equipped
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 Incr 1 Initial Operational Capability
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         1
                                         2012
                                    
                                
                            
                             
                                 CP 13/14 Key Program Tasks
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         2
                                         2016
                                    
                                
                            
                             
                                 CP 13/14 SoS Critical Design Review
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 CP 13/14 FDT&E / STX / LUT 13
                                 
                                     
                                         3
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 CP 13/14 Milestone C
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 CP 13/14 Production
                                 
                                     
                                         4
                                         2013
                                    
                                     
                                         2
                                         2016
                                    
                                
                            
                             
                                 CP 13/14 IVT/TFT/IOTE
                                 
                                     
                                         2
                                         2014
                                    
                                     
                                         1
                                         2015
                                    
                                
                            
                             
                                 CP 13/14 Initial Operational Capability
                                 
                                     
                                         2
                                         2015
                                    
                                     
                                         2
                                         2015
                                    
                                
                            
                             
                                 6 NFF & 4 U-UGS EDM systems delivered for TT
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 T/U-UGS  prototype systems delivered for OA
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 Gateway prototype systems delivered for OA
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 CP 13/14 Program Tasks
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                        
                    
                
            
        
    





